
KAISER + HILL 
C O M P A N Y  

MEMORANDUM 

Date: December 1,2004 

To: Jan Robbins, T130G 

From: Randy Leitner 

Subject: WEEKLY STATUS MEETING DOE/LRA for December 1,2004 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

M. Brown R. Leitner 
D. Coyne D. Onyskiw 
T. Dieter J. Parkin 
S. Garcia D. Rack 
C. Gilbreath W.  Seyfert 
H. Gilpin R. Vonfeldt 
R. Kury 
B. Larson 

Additional items discussed: 

Actions Items: 
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B3711374 CLOSURE PROJECT 

WEEKLY STATUS MEETING 
[Every Wednesday, 9:30 am. In T371Z ] 

AGENDA 
December 1,2004 

INTRODUCTION - Randy Leitner 

- D&D - Jim Floerke 

CONSTRUCTION / MAINTENANCE - Dan C o p e  

ENVIRONMENTAL & ACTION ITEMS - Randy Leitner 

D&D WASTE - Randy Leitner 

- PDSR - Bob KUIY 

OUTSTANDING ACTION ITEMS 

OTHER: 



D&D Summary ( ACC/ADD) 
Weekly Meeting Date 12/1/04 

Set D&D Status Jim Floerke 
6 1AQ31DR02B GB 58 and 59 removed. 

0 

0 Set scope complete. 
0 

Room 3547,3549,3553,3555,3563,3543, and 3559 set scope complete. 

Entries into CSV continue. Both vehicles removed. 79 of 104 columns removed; maintenance bay door 
removed: stair/catwalk removal in process. 

9 (CSV) 

10 lAD110BD00 0 Tanks 230A/B, 715, and 718 removed. 
0 GB307 removed. 

Set scope complete. 
38 lADl17BD00 0 Criticality drain removal complete. 
40 lAD138BD00 0 Set scope complete. Walkdown complete 
52 lAD140BD00 0 Removal of demisters and 1’‘ stage filters complete (FP 243). 

Environmental 

0 RCRA stable - no insps. 

Area AA 

Area AD 

0 

0 

0 

Preparing for isolation of plenum this week. 
Removing Zone 1 duct Rooms 11 15,1105,1103, 11 17, and 1003. 
Removing Zone 1 duct Rooms 2217 and 2213. 
Removing Zone 1 duct Rooms 2325 and 2327, and hallway. 
Removing Zone 1 duct Rooms 2203 and 2207. 

D&D Waste - 
November 30.2004 Inventory: 35 drums require handling 

Area AE 
I 

roup Activities Dan Coyne 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

Set 23: Placed on hold, crew re-assigned to Bldg. 374. 
Set 29: Continued dry decon in room 3713. 
Set 38: Electrical removal (lighting). 
Set 40: Electrical removal on chiller unit’s (MRU’s). 
Set 4 1 : Continue FP-241 plenum removal. 
Set 57: Performing final survey (PDS). 
Set 58: Performing final survey (PDS) 
Area AP: Performing pipinglduct air gapping and clean out of ofice ‘s in 
basement 
Temporary electrical power installation on-going in both bldgs. 
Preparing for ACM removal on 371 roof (gravel removal) and dock # 5 
transite. 
Perform electrical removal on CAAWSAAM system. 
Install temp. cooler unit for instrument air compressor. 

0 Removing Zone 1 duct Rooms 23 10. 
Removing Zone 1 duct Rooms 2306. 

Randy Leitner 
Net Drum Loss for Week 22 
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